

NSR Task Force work plan v 0.4	Content	2011 Q1 Meeting 1 Introduction 17 March	2011 Q2 Meeting 2 20 May	2011 Q3 Meeting 3 21 Sept.	2011 Q4 Meeting 4 7 December	End 2011 Interim report	2012 Q1 RISC/NSA	2012 Q1 Meeting 5	2012 Q2 Meeting 6	2012 Q3 Final report	2012 Q4 RISC/NSA	2013
Terms of Reference		Approval										
Work Program		Discussion	Approval		Verify			Update if necessary				
Purpose for NSR	Wider explanation and criteria for balancing regulatory and other measures. Clarification of links with NTR and other regulations (for example 98/34/EC)		Discussion Preliminary comments on draft DV42	Agree 1 page for the guide Feedback to RISC on DV42	Agree 1 page for the guide Feedback to RISC on DV42		Feedback		Update if necessary in relation to Annex II	Verify		
Legal base for NSR	Criteria for sufficient legal base. Existing problems and probable consequences		Discussion	Agree 1 page for the guide	Agree 1 page for the guide		Feedback			Verify		
Monitoring and developing NSR systems	Purpose Principles Responsibilities of different parties Good practice Way to work when NSR are missing		Discussion EC presentation	Discussion Good practice	Agree 4 pages for the guide Round table		Feedback			Verify		
Rule establishment and enforcement	RSD requirements Responsibilities Good practice			Discussion Good practice	Agree 1-2 pages for the guide		Feedback			Verify		
Rule dissemination and assistance	RSD requirements Responsibilities; good practice Use of the Notif-IT; notification of draft and adopted rules			Discussion Good practice	Agree 1-2 pages for the guide		Feedback			Verify		
Promotion of improvements in MS	Other than guidance, dissemination and monitoring			Discussion	Agree proposals		Discussion		Agree additional proposals	Verify	Round table on progress; discussion and action	
Revision / clarification of RSD Art.8 and Annex II			Discussion of types of rules	Discuss NSR types Interface with NIBs (type 7)	Interim proposals		Feedback & migration strategy	Develop proposals as necessary, check with NIB network	Agree on changes to RSD Annex II	Verify	Decision	
NSR reference list					Discuss approach		Feedback	Develop	Work and preliminary agreement	Consultation (TF +?) and final agreement	Feedback	ERA will update further
Plan for disseminating TF results									Discuss and agree	Verify	Advise	
Dissemination of TF results and promotion of improvements							Ministries, NSA, NIB				Ministries, NSA, NIB	Wider

